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1 Items Completed During this Quarterly Period 

The performance period for the research project “Develop a Risk-Based Approach and 

Criteria for Hazard Detection Layout” (Project) is September 30, 2019 through March 31, 

2021 as outlined in PHSMA Agreement #693JK31910008POTA (Agreement).  The current 

quarter closes on December 31, 2019.  The PHMSA Agreement Officer’s Representative 

(AOR) for this project is Ms. Chau Tran. 

Table 1-1 shows the items and deliverables that were completed during this Quarter. 

Table 1-1.  Items Completed During This Quarterly Period 

Item Task Deliverable Quarter 
Federal 

Payment 

Cost 

Share 

1 1 TAP and Kickoff Meeting 1 $12,448 $3,112 

2 8 
Quarterly Status Report 

and Project Management 
1 $6,478 $494 

 

2 Items Not Completed During this Quarterly Period 

There were no items and deliverables that were scheduled to be completed during this 

Quarter that were not completed during this Quarter. 

3 Project Financial Tracking During this Quarterly Period 

The current project financial tracking is shown in Figure 3-1.  Work for the project is 

currently on schedule and projected to remain on schedule.     
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Figure 3-1: Project Financial Tracking 

4 Project Technical Status 

4.1 Task 1 – Project Initiation 

The goal of Task 1 was to build a Technical Advisory Panel (TAP) with representatives from 

regulatory agencies, facility operators, and other key stakeholders in the LNG industry, as 

well as finalize cost-sharing requirements to fund the project.  During this quarter, BLUE 

has received written commitments to the project TAP as summarized in Table 4-1 and all 

cost-sharing requirements have been satisfied. 

Table 4-1: TAP Commitments 

TAP Member Organization 

Brady Dague Federal Energy Regulatory Commission 

Sue Stritter Distrigas 

Richard Rogers Southern Company Gas 

Pat Outtrim Tellurian 

Kevin Ritz Baltimore Gas & Electric 

Justin Perry Dominion Energy 

Josh Cardoso National Grid 
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4.2 Task 2 – Literature Review 

BLUE has begun conducting a comprehensive literature review to consolidate 

applicable industry standards and best practices for hazard detection layouts at onshore 

LNG facilities.  This work will continue into the next quarter and will be detailed in a 

summary report at the end of Quarter 2.  

4.3 Task 8 – Project Management 

BLUE has developed an internal project schedule and manpower allocation to support 

the proposed project timeline and has internal team meetings as necessary. 

The first quarterly report was submitted on December 20, 2019. 

5 Project Schedule 

The project team’s efforts to advance the project schedule are summarized below: 

• The project is on schedule; 

• The overall schedule shown in Figure 5-1 remains on track and no changes in the 

project schedule have been required; 

• The project team remains highly engaged and stable (with no changes in 

personnel). 

 
Figure 5-1: Project Schedule 

6 Status Report Summary 

Two deliverable milestones were completed in the current quarter: 

1) Establish TAP and conduct kickoff meeting 

2) Quarterly status report 

Work for the project is currently on schedule and projected to remain on schedule.     


